

**MAYOR and COUNCIL of the  
BOROUGH of HO-HO-KUS  
BERGEN COUNTY, NEW JERSEY  
Resolution # 15-120**

Subject: Change Order-Drainage

Dated: October 27, 2015

**WHEREAS**, additional work is required for the project known the Drainage Improvements for Arbor Dr. & Edgewood Dr. for the Borough of Ho-Ho-Kus”; and

**WHEREAS**, the original contract price was \$110,000.00 and Change Order Number 1 is \$720 resulting in a new contract price of \$110,720.00; and

**WHEREAS**, the Chief Financial Officer has attached hereto a certification that adequate funds are available to pay for the Change Order;

**NOW THEREFORE BE IT RESOLVED** by the Governing Body that it does hereby authorize and approve Change Order Number 1 for the Contract aforesaid and the appropriate Borough officials are hereby authorized to sign the Change Order to carry this resolution into effect.

	Moved	Second	Ayes	Nays	Absent	Abstain
Mayor Randall						
Councilmember Troast	X		X			
Councilmember Shea					X	
Councilmember Rorty		X	X			
Councilmember Weiss			X			
Councilmember Shell			X			
Councilmember Iannelli			X			